SCHEDULE FOR CSO LONG TERM CONTROL PLAN APPROVAL

CSO COMMUNITIES WITH ENFORCEABLE AGREEMENTS BY SEPTEMBER 30, 2009
UPDATED: 02/22/07

2005
COMMUNITY IMPACTS # COMPLETENESS REVIEW TARGET TARGET ENFORCEABLE
CSOs REVIEW INITIATED | APPROVAL FINAL? MECHANISM
Aurora 303d, Ohio 5 5/02/03 2/03/05 4/27/05 11/8/05 A.Q.**
River
Berne 2 10/08/02 4/15/05 12/12/05 5/26/06 A.O.
columbus 3 0/21/02 1/04 4/27/05 2/28/06 Permit
Crawfordsville 303d 1 2/03/05 2/03/05 11/17/06 1/16/07 Permit
Goshen GLI, 303d 6 11/20/04 11/20/04 2/21/06 6/01/06 Permit
LaPorte 303d watershed 1 8/21/02 5/04/04 5/31/05 7/8/05 A.O.
Seymour 1 6/12/02 11/22/04 6/13/05 4/1/06 Permit
Waterloo GLI, 303d 1 8/01/05 11/01/04 9/16/05 12/01/05 Permit
Winamac 5 12/09/02 10/01/04 9/7/05 5/17/06 A.O.
2006
COMMUNITY IMPACTS # COMPLETENESS REVIEW TARGET TARGET ENFORCEABLE
CSOs REVIEW INITIATED APPROVAL FINAL MECHANISM
Auburn GLI, 303d 4 4/04/05 10/03/05 3/07 3/07 SJA
Brownsburg 303d 2 4/04/03 12/28/04 6/16/06 3/07 Permit
Chesterfield 303d 2 8/22/02 5/04 6/13/06 11/01/06 Permit
Chesterton GLI, 303d 1 8/02/04 2/28/05 1/07 3/07 SJA
Columbia City 12 7/16/02 2/02/05 6/16/06 10/02/06 A.O.
East Chicago GLI, 303d 3 4/21/04 2/02/05 2/07 4/07 SJA
Kendallville GLI, 303d 1 12/03/04 7/05 3/15/06 7/1/06 Permit
watershed
Lafayette 303d 11 5/12/05 4/07 4/07 SJA
Logansport 303d 16 6/12/02 11/04 5/07 9/07 SJA
Mount Vernon 303d, Ohio River 3 8/25/03 5/05/05 6/07 9/07 SJA
New Haven GLI, 303d 4 8/21/02 7/25/06 12/07 Permit
North Vernon 1 10/12/05 12/05 12/13/06 2/22/07 Permit
Rensselaer 303d 10 6/25/02 5/07 5/07 SJA
Rockport Ohio River 1 12/09/02 8/11/03 1/10/07 3/07 SJA
8/19/05
South Whitley 2 7/26/02 4/04/05 9/29/06 12/29/06 Permit




Sullivan 5 4/04/03 12/28/04 7/13/06 8/31/06 A.Q.**

Valparaiso GLI, 303d 1 3/30/04 7/19/05 11/28/06 3/07 Permit

Warsaw 1 7/26/02 4/27/05 2/7/06 4/07 Permit

2007
COMMUNITY IMPACTS # COMPLETENESS REVIEW TARGET TARGET ENFORCEABLE
CSO REVIEW INITIATED APPROVAL FINAL MECHANISM

Alexandria 303d 2 11/26/02 4/14/05 6/07 9/07 SJA

Angola GLI, 303d 2 11/01/06 10/30/06 11/30/06 2/07 Permit

Bluffton 303d 1 12/02/03 6/17/05 2/06/06 7/4/06 Permit

Boonville 303d 2 1/10/03 7/25/05 8/24/06 12/29/06 Permit

Crown Point GLI, 303d 5 9/09/02 8/10/05 9/29/06 3/07 SJA*
watershed

Decatur GLI, 303d 4 8/21/02 3/30/05 5/30/06 02/07 AO

Frankfort 303d 1 7/23/02 4/14/05 8/24/06 12/29/06 Permit

Huntington 303d 14 6/12/03 9/19/05 2/07 SJA?

4/06

Kokomo 303d 30 4/04/03 4/06 2/07 SJA?

Ligonier GLI, 303d 5 8/14/03 8/24/05 6/07 SJA

Madison 303d, Ohio R 7 8/22/02 3/1/05 8/24/06 3/07 SJA*

Marion 303d 9 12/02/03 11/06 6/07 9/07 SJA

Muncie 303d 23 8/21/02 4/06 5/07 9/07 SJA

Nappanee GLI, 303d 11 9/09/02 5/26/05 6/07 SJA
watershed 6/01/06

New Castle 303d 8 12/08/04 7/12/05 12/06 SJA?

4/06

Noblesville 303d 7 3/15/05 12/08/06 3/07 SJA?

Peru 303d 16 8/21/02 11/29/06 SJA?

Plainfield 303d 5 12/09/02 7/8/05 11/20/06 2/14/07 SJA

Plymouth 303d 10 9/09/02 8/24/05 9/29/06 12/29/06 Permit
watershed

Richmond 303d 4 5/17/02 5/15/06 5/07 7/07 SJA?

Speedway 303d 1 6/08/04 8/4/06 4/07 Permit

Tell City 303d watershed, 5 12/09/02 3/07 6/07 9/07 SJA?
Ohio River

Wakarusa GLlI, 303d 7 8/02/04 5/30/06 3/07 SJA
watershed

West L afayette 303d 4 7/05/02 01/29/07 6/07 9/07 SJA




2008

COMMUNITY IMPACTS # COMPLETENESS REVIEW TARGET TARGET ENFORCEABLE
CSOs REVIEW INITIATED | APPROVAL FINAL MECHANISM
Butler 1 5/17/02 5/05 11/3/05 3/27/06 PERMIT
Elwood 303d 14 Received A.Q.**
12/29/06
Markle 2 9/27/06 11/30/06 Permit
Middletown 303d 3 12/30/02 7/6/06 A.0.?
Montpelier 303d 4 7/31/02 A.0.?
North Judson 303d 2 10/15/02 4/18/06 4/07 6/07 A.0.?
Ridgeville 303d 3 2/02/04 6/12/06 A.O0.**
Rossville 303d 5 7/16/02 A.0.?
Summitville 303d 2 10/14/03 5/4/06 A.0.?
Terre Haute 10 7/26/02 8/06 A.0.?
2009
COMMUNITY IMPACTS # COMPLETENESS REVIEW TARGET TARGET ENFORCEABLE
CSOs REVIEW INITIATED | APPROVAL FINAL MECHANISM
Attica 3 9/08/04 9/26/06 A.0.?
Centerville 1 5/20/04 2/22/06 10/12/06 11/21/06 A.O.
Clinton 6 7/31/02 A.0.?
Connersville 5 8/21/02 6/2/06 A.0.?
Crothersville 1 8/22/02 05/09/05 A.0.?
Fairmount 16 12/30/02 7/06 A.0.?
Fortville 7 3/15/05 8/25/06 1/07 A.0.?
Greensburg 1/27/05 08/08/06 06/07 Permit
Hartford City 17 10/17/03 10/06 A.0.?
Lowell 1 10/14/03 8/12/05 10/1/06 12/5/06 A.O.
Monticello 6 7/26/02 8/06 A.0.?
North Manchester 7 7/26/02 A.0.?
Oxford 2 3/15/05 9/20/06 A.0.?
Paoli 8 12/02/03 A.0.?
Redkey 7 12/02/03 A.Q.?7*%*
Portland 16 7/16/02 A.0.?




Royal Center 1 7/31/02 9/06 A.0.?
Rushville 2 1/27/05 3/11/05 A.0.?
Tipton 7 7/16/02 A.0.?
Wabash 8 10/17/03 A.0.?
Washington 5 8/21/02 07/18/06 07/07 09/07 A.0.?

Key:

BOLD - Completed
ltalics - Majors
Plain Text - Minors

Underlined - EPA to review state order/state consent decree/permit
** Pre-existing Agreed Order Enforcement Action
! Date for incorporation into the enforceable mechanism

A.O. — State Agreed Order
SJA — State Judicial Agreement
SJA* - Agreements sent to communities. Response required in 30 days.




